

PROJECT PLANNING

DATE	29 September 2026
TEAM ID	SWTID-2026-1812
PROJECT NAME	Comic craft Ai comic story creator Using gemini model
MAXIMUM MARK	5 Marks

Project: ComicCraft – AI Comic Story Creator using Gemini Models
Planning Start Date: 15-09-2026

Sprint	Functional Requirement	User Story	Story Points	Priority	Team Member	Start Date	End Date
Sprint 1	Pre-requisites	Complete prerequisites	2	High	Kanishka S	15-09-26	15-09-26
Sprint 1	Project Workflow	Define project workflow	2	High	Kanishka S	15-09-26	15-09-26
Sprint 1	AI Model Selection	Select suitable AI model	2	High	Brindhaj K S	15-09-26	16-09-26
Sprint 1	Application Architecture	Define system architecture	2	High	Brindhaj K S	16-09-26	17-09-26
Sprint 1	Development Environment	Set up development environment	2	High	Kanishka S	17-09-26	18-09-26
Sprint 2	Core Functionalities	Develop core features	3	High	Kanishka S	19-09-26	21-09-26
Sprint 2	FastAPI Backend	Process user input	2	High	Brindhaj K S	19-09-26	20-09-26

PROJECT PLANNING – SPRINT PLAN (CONTINUED)

Sprint	Functional Requirement	User Story	Story Points	Priority	Team Member	Start Date	End Date
Sprint 2	Application Routing	Implement routing logic	3	High	Brindhaj K S	21-09-26	22-09-26
Sprint 3	User Interface	Design user interface	3	High	Shreya M	23-09-26	24-09-26
Sprint 3	Dynamic Templates	Create Jinja2 templates	3	Medium	Sabrin Banu I	23-09-26	24-09-26
Sprint 3	Local Deployment	Prepare local deployment	3	Medium	Sabrin Banu I	25-09-26	26-09-26
Sprint 4	Deployment Testing	Verify local deployment	3	High	Brindhaj K S	25-09-26	27-09-26
Sprint 4	Project Conclusion	Document project conclusion	2	Medium	Kanishka S	28-09-26	29-09-26